

Project Master Report

Generated: 4/7/2026, 10:13:40 PM

S/No	Code	Project Title	Location	Type	Start Date	End Date	Timeline Status	Project Manager	Employees	Status	Project Progress	Used Budget / Total Budget
1	PR/001/26	Test 1	Akaki	BUILDING	2025-12-02	2026-04-18	11 days left	City Building	N/A	ON_GOING	50.00	513 / 1223
2	SCCO/PC/2	Test Noti	N/A	BUILDING	2025-02-28	2026-04-30	23 days left	Galma Galma	City TL	NOT_STARTED	0.00	27 / 2555
3	SCCO/PC/3	Water Project1	Akaki	WATER_AND_ROAD	2026-02-05	2026-04-30	23 days left	City WR	N/A	NOT_STARTED	0.00	N/A / 85656