

Project Master Report

Generated: 4/14/2026, 2:30:28 PM

S/No	Code	Project Title	Location	Type	Start Date	Project Deadline	Timeline Status	Project Manager	Employees	Status	Project Progress	Financial Status
1	PR/001/26	Test 1	Akaki	BUILDING	2025-12-02	Orig: 4/18/2026 -> Revised: 5/12/2026 (+24 Days)	29 Days Left	City Building		ON_GOING	40.00 %	513 / 1,223 USD (41.9%)
2	SCCO/PC/2	Test Noti	N/A	BUILDING	2025-02-28	4/30/2026	17 Days Left	Galma Galma	City TL	NOT_STARTED	0.00 %	27 / 2,555 ETB (1.1%)
3	SCCO/PC/3	Water Project1	Akaki	WATER_AND_ROAD	2026-02-05	Orig: 4/30/2026 -> Revised: 5/6/2026 (+6 Days)	23 Days Left	City WR		NOT_STARTED	0.00 %	0 / 85,656 ETB (0.0%)